

---

# Market Notice

16 December 2016  
MN\_110/2016

## T2S release 1.2.1 – Postponement of release into production

---

For the attention of:

Priority:

Re:

DCPs

HIGH

T2S release 1.2 – Postponement of release into production

Dear Client,

Monte Titoli wishes to announce that the date of release into production of the R1.2.1 of T2S, originally scheduled for 17 December 2016 (*cf* MN. No. 92 of 8 December 2016), has been rescheduled by the European Central Bank to the date of 6 January 2017, after the close of the T2S business day.

For further information, please send an email to [MT-T2S-test@lseg.com](mailto:MT-T2S-test@lseg.com)



**London**  
Stock Exchange Group